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Jan 25, ‘98 - Feb 28, ‘98

Ship S/C to VAFB S/C & Team Arrive/Setup
 @VAFB

Install S/C on T/O Fixture

Battery Charge

EGSE Setup @ B836

S/C Test (Trend-up/down)

Full Motion S/A Test

Instrument Blanket Closeout

S/C Blanket Closeout S/C Functional Test Thunderstorm Stops WorkInstrument Functional-
ABORTED

Evacuate S/C to B1610 (Due to
Flooding)

Set-up @ B1610

S/C Test (Trend-up/down)

Lift S/C to Turn-over Fixture

Remove Xponder Xponder Install/Test Mechanical Closeout

S/A Inspection/Clean

Blanket Closeout Instrument Testing Instrument Filter Change-out

FCA Pressure Test

S/C Test (Functional)

S/A Deployment

Move S/C to Transport Dolly

TRACE/GSE Arrive @ B1555

Install S/C on T/O Fixture

S/C Test (Trend-up/down)

Install S/C on Mating Dolly

TRACE/Pegasus Electrical
IVT/Jumper Mate

TRACE R-Day Schedule

Xponder Debug

Instrument Testing

L-3 Xponder Test

Instrument Testing

Cover EGSE



Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3 4 5 6 7

8 9 10 11 12 13 14

15 16 17 18 19 20 21

22 23 24 25 26 27 28

29 30 31 1 2 3 4

Mar 1, ‘98 - Apr 4, ‘98

Flight Sim # 3

LPO Training

Clean S/C Bottom Plate

ACS Sensor Check

Install Flt Separation System
on S/C

TRACE/Pegasus Mate TRACE Post-mate Compatibility
Test

Install Silver Teflon Blanket

S/A Repair

S/C Test (L-day Procs)

Flight Sim # 4

Filter Chamber Refurbished

FCA Ext/Int Pressure Test ASE Installation in OCA Launch Pad Functional

Flight Sim # 4

Begin Fairing Installation

Install/Checkout PSS on OCA

Bakersfield UHF CMD Test

Fairing Installation

AIT Transfer

TRACE Test (L-Pad Functional)

GSE/Trailer Arrive @ Hot Pad

Hot Pad/B836 Comm Test

OCA Arrival @ NVAFB

UHF/OCA Fly-in CMD Test

NASA LRR

Rebuild Hot Pad Tent

Roll-out to Hot Pad, 6:00AM

Pegasus/OCA Integration

Install GSE in Hot Pad Trailer

TRACE/OCA Compatibility Test

LMCM/Launch Tabletop

CST (9:00AM)

Dress Rehearsal (L-day Procs) 
@1:00PM

NASA FRR (1:00PM)TRACE Test (launch Pad
 Functional) @ 8:00AM

WR LRR (4:00PM)
Arrive on Station, 1:00PM

Remove TRACE Hot Pad GSE

Fairing Close-out

TRACE Pwr-on, Config for Launch

OCA Take-off, 5:38PM

LAUNCH, 6:40PM

TRACE R-Day Schedule

Flt Sim # 4 - ABORTED

Battery Recondition

S/A Repair

Battery Recondition

Battery Recondition Begin Battery Trickle Charge

Trouble-shoot OSC bit sync

Range ETE Test

AFT Skirt Closeout @
Flight-line

Technical Close-out Meeting @
Bldg. 840 (1:00PM) Press Conference Dry Run @ 

Bldg. 840 (2:00PM)

Press Conference, 11:00AM


